

Amendment 260 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 260 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 16th day of July, 2013, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update the Secure Socket Layer (SSL) encrypted connection domain address in MS Retail for all ORCA Customer Service Terminals (CSTs). This work is more fully described in Change Request CR-072973 *Credit Card Domain Change 2.0*.
- C. The Parties agree that the Work necessary to update the domain change will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

1.1 The Agencies have been advised by Bank of America Merchant Services that effective August 31, 2013 the SSL domain address will change. This change affects the Agencies' ability to process credit card payments via MS Retail on the CSTs. The Contractor will perform the work necessary to update the domain address and ensure continued sales operations. The Contractor will:

- (a) Implement the new address: **ssl1.tsysacquiring.net**
- (b) Develop, test and deploy a script to automatically update all ORCA CSTs with the domain name change noted in item (a) above.

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed no later than July 31, 2013.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 260


To perform the work necessary to update the domain address in MS Retail.	
TOTAL	\$532

Section 4.0 Other Terms and Conditions


All other provisions of the Contract not referenced in this Amendment Two Hundred and Sixty shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: 
Its: General Manager
Date: 7/8/13

The Agencies

By: 
Their: Operations Manager
On behalf of the Agencies
Date: July 16, 2013